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IN THE MATTER OF THE APPLICATION OF
NORTHERN SUNRISE WATER COMPANY FOR
A CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER SERVICE IN
COCHISE COUNTY. ARIZONA
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DOCKET nos. W-20453A-06-0251
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W-01646A-06-0251
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PROCEDURAL ORDER

BY THE COMMISSION21

22 No. (June 2006), Corporation Commission

23 ("Commission") authorized Northern Sunrise Water Company ("Northern") and Southern Sunrise

24 Water Company ("Southern") (collectively "Applicants") to acquire the assets of Miracle Valley

25 Water Company, Cochise Water Company, Horseshoe Ranch Water Company, Crystal Water

26 Company, Mustang Water Company, Coronado Estates Water Company and Sierra Sunset Water

27 Company (collectively "McLain Water Systems"). In granting the Applicants Certificates of

28 Convenience and Necessities ("CC&Ns") for the areas served by the former McLain Water Systems

In Decision 68826 29, the Arizona
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1 the Commission ordered the Applicants to complete a list of system improvements by August 25,

2 2007. In addition, the Commission ordered Applicants to file a general rate application in 2008 using

3 a calendar test year ending December 31, 2007. the

4 Commission acknowledged that circumstances may cause Applicants to require beyond August 2007

5 to complete the system improvements. Thus, the Commission found that Applicants could file a

6 request for extension of time to complete the referenced improvements, and that such request should

7 detail good cause and be submitted no later than June 30, 2007.

8 Cn May 30, 2007, Applicants tiled a Motion to Extend Time to Comply with Decision No.

9 68826. Applicants stated that because of delays caused by the bankruptcy proceedings of the former

10 McLain Water Systems, the transfer of assets did not close until February 19, 2007. Applicants

l l requested extending the deadline to complete the system improvements until February 19, 2008, and

12 to allow a test year ending June 30, 2008, in the rate case required under Decision No. 68826. By

1.3 Procedural Order dated August 16, 2007, the Motion was granted.

14 On February 14, 2008, Applicants again filed a Motion for Extension of Time to comply with

15 the requirements of Decision No. 68826 requesting extensions as follows: (1) complete the

16 improvements to the Mustang, Crystal and Miracle Valley Water Systems by May 30, 2008, (2)

17 complete the improvements to the Sierra Sunset and Coronado Estates Water Systems by December

18 31, 2008, and (3) tile a general rate case by April 1, 2009, using a Test Year ending December 31,

19 2008. Applicants state that they have encountered unanticipated delays of approximately six to eight

20 weeks in the permitting process for the Mustang, Crystal and Miracle Valley water systems due to

21 administrative backlog in Cochise County. In addition, the Applicants indicate that the work required

22 for the Sierra Sunset and Coronado Estates water systems depends upon a joint venture with the

23 Babocomari Group, and construction is delayed by internal issues with that Group. Applicants state

24 that in the event written agreement with the Babocomari Group is not reached within 90 days,

25 Applicants will proceed with a different system improvement design, albeit at an increased cost.

26 Applicants request an extension until December 31, 2008 to address the Sierra Sunset and Coronado

27 Estates improvements. Because the improvements have been delayed, Applicants request an

28

Furthermore, in Decision No. 68826,

2
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1 extension of the requirement to file a rate case in order to have a more meaningful and accurate Test

2 Year

On April 2, 2008, the Commission's Utilities Division ("StafF') filed a Memorandum, and

states it has no objection to the Applicants request for an extension to complete the listed

improvements and to file the rate case

The first extension that we granted was caused by a delay in the expected bankruptcy closing

7 The current extension request is also motivated by causes beyond the control of Applicants. It

appears that they are diligently pursuing compliance with Decision No. 68826. The requested

4

5

9 extensions are reasonable

11

13

15

16

10 IT IS THEREFORE ORDERED that the deadline established in Decision No. 68826 for

Applicants to complete the system improvements listed in Exhibit B thereto with respect to the

12 Mustang, Crystal and Miracle Valley Water Systems shall be extended to May 30, 2008, the deadline

with respect to the Sierra Sunset and Coronado Estates Water Systems shall be extended to December

14 31, 2008, and the requirement to file a general rate case shall be extended until April 1, 2009, using a

Test Year ending December 31, 2008

DATED this day of April, 2008

v/4/.4
JANE L. R0})12A .
{4*DMINJ5TRAT[VE LAW JUDGE

21
Copies of the foregoing mailed
this ay of April, 2008 to

22

24

25

Mr. Jay Shapiro
Mr. Patrick Black
Fennemore Craig, PC
3003 North Central Avenue
Suite 2600
Phoenix. Arizona 85012
Attorneys for Applicants

26

27

Mr. Steve Cockrum
5328 Corral Drive
Hereford. Arizona 85635

28
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